

STANDARD OPERATING PROCEDURE

Project Manager AI Assistant Guide

AI-Driven PM Workflow | 51 Activities | Scrum, Waterfall & Hybrid

Includes Claude Cowork Automation Commands | Powered by Claude & Copilot

Version 1.0 | Project Management Department

Kellton | For Internal Use Only | Confidential

HOW TO USE THIS GUIDE

This SOP covers 51 PM activities (PM-01 to PM-51) across 5 SDLC phases + Tools. Every prompt follows the Template-First approach and is tagged with its delivery methodology:

- [**BOTH**] Works for Scrum, Waterfall, and Hybrid delivery
- [**SCRUM**] Specific to Scrum / Agile ceremonies and workflows
- [**WATERFALL**] Specific to Waterfall phase-gate delivery
- [**COWORK**] Claude Cowork agent command -- paste into Claude Cowork, NOT regular Claude chat

1. Find your activity by SOP ID (PM-01 to PM-51), phase, or methodology tag.
2. For every prompt: upload your template FIRST (Kellton Standard > Client > PM Custom).
3. If no template -- AI generates using standard industry structure and flags it for mapping.
4. Fill all [PLACEHOLDERS] in the prompt before running.
5. For COWORK commands: paste into Claude Cowork desktop agent, not Claude chat.
6. Review every AI output before sharing. Save artifact + update PM AI SOP Tracker.

1. Template-First Approach & Priority Order

Every PM activity in this SOP follows the **Template-First approach**. Upload your template before running any prompt. AI reads the template, confirms its structure, asks clarifying questions, then fills it with your project data. If no template is available, AI uses a standard industry structure.

Priority	Template Type	When to Use	Status
1	Kellton Standard	Default for all projects. Use unless client or contract specifies otherwise.	MANDATORY
2	Client-Specific	Client provides their own format. Takes priority over Kellton Standard once received.	MANDATORY
3	PM Custom	Neither Kellton nor client template available. Temporary use only -- notify PM Lead.	TEMP ONLY
4	No Template	No template available at all. AI generates using standard industry structure.	FALLBACK

[NOTE] When a client provides their template mid-project, update all previously submitted documents to the client format on the next delivery cycle. Inform PM Lead and update the Templates folder.

The 4-Step Template-First Conversation Pattern

[TEMPLATE-FIRST] This pattern is mandatory for every document generation session in this SOP.

Step	Action	What to Say / Do
1	Upload	Upload your template (Kellton > Client > PM Custom). Say: "I am uploading our [document] template. Read it, list every section heading, and confirm the structure before generating anything."

Step	Action	What to Say / Do
2	AI Confirms	AI lists every section it sees. Verify it matches your template. Point out any discrepancies before proceeding.
3	AI Questions	Say: "Ask me all the questions you need to fill this template accurately. Number them. Wait for my answers before generating any content."
4	AI Fills	Say: "Fill the template section by section using only what I have provided. For any section you cannot complete, write [NEEDS INPUT -- reason] instead of guessing."

[IMPORTANT] NO TEMPLATE? Tell AI: "I do not have a template. Generate the [document] using standard industry best-practice structure. Add this note at the top: [ACTION REQUIRED: Map this output to the Kellton standard template before sharing with any stakeholder.]"

2. Table of Contents -- All 51 Activities (PM-01 to PM-51)

PM-01 to PM-30: Core SOP Tracker activities. PM-31 to PM-51: New from Prompt Library. Use Ctrl+F and search any SOP ID to jump directly to its prompt.

SOP ID	Phase	Activity	Method	Section	Source
PM-01	Initiation	Project Charter Drafting	BOTH	Sec 3.1	Tracker
PM-02	Initiation	Stakeholder Identification & RACI	BOTH	Sec 3.2	Tracker
PM-03	Initiation	Business Case Summary	BOTH	Sec 3.3	Tracker
PM-04	Initiation	Kick-off Meeting Preparation	BOTH	Sec 3.4	Tracker
PM-05	Planning	Requirement Summary & Traceability (RTM)	BOTH	Sec 4.1	Tracker
PM-06	Planning	WBS / Milestone Planning	BOTH	Sec 4.2	Tracker
PM-07	Planning	RAID Log Initialization	BOTH	Sec 4.3	Tracker
PM-08	Planning	Resource Plan & Skill Matrix	BOTH	Sec 4.4	Tracker
PM-09	Planning	Communication Plan	BOTH	Sec 4.5	Tracker
PM-10	Planning	Project Schedule Baseline	BOTH	Sec 4.6	Tracker
PM-11	Execution	Sprint Planning	SCRUM	Sec 5.1	Tracker
PM-12	Execution	MOM Generation	BOTH	Sec 5.2	Tracker
PM-13	Execution	Client Communication Drafting	BOTH	Sec 5.3	Tracker
PM-14	Execution	Change Request Analysis	BOTH	Sec 5.4	Tracker
PM-15	Execution	Escalation Drafting	BOTH	Sec 5.5	Tracker
PM-16	Execution	Action Item Tracking	BOTH	Sec 5.6	Tracker
PM-17	Execution	Defect Triage Summarization	BOTH	Sec 5.7	Tracker
PM-18	Monitoring	Weekly Status Report (WSR)	BOTH	Sec 6.1	Tracker
PM-19	Monitoring	RAID Management (Weekly Update)	BOTH	Sec 6.2	Tracker
PM-20	Monitoring	Executive Dashboard / KPI Summary	BOTH	Sec 6.3	Tracker
PM-21	Monitoring	Timeline Impact Analysis	BOTH	Sec 6.4	Tracker
PM-22	Monitoring	Budget Tracking & Variance Analysis	BOTH	Sec 6.5	Tracker
PM-23	Monitoring	Dependency Tracking	BOTH	Sec 6.6	Tracker
PM-24	Monitoring	UAT Tracking & Defect Theme Summary	BOTH	Sec 6.7	Tracker
PM-25	Monitoring	Stakeholder Engagement Pulse	BOTH	Sec 6.8	Tracker
PM-26	Closure	Delivery Readiness Review	BOTH	Sec 7.1	Tracker

SOP ID	Phase	Activity	Method	Section	Source
PM-27	Closure	Closure Documentation	BOTH	Sec 7.2	Tracker
PM-28	Closure	Lessons Learned Workshop	BOTH	Sec 7.3	Tracker
PM-29	Closure	Knowledge Base Article	BOTH	Sec 7.4	Tracker
PM-30	Closure	Post-Implementation Review (PIR)	BOTH	Sec 7.5	Tracker
PM-31	Planning	Full Project Initialisation -- Starter Pack	BOTH	Sec 4.7	Prompt Lib
PM-32	Planning	RACI Matrix Generator (Detailed)	BOTH	Sec 4.8	Prompt Lib
PM-33	Execution	Daily Standup Digest & DSR	SCRUM	Sec 5.8	Prompt Lib
PM-34	Execution	Sprint Review Summary	SCRUM	Sec 5.9	Prompt Lib
PM-35	Execution	Retrospective Facilitation	SCRUM	Sec 5.10	Prompt Lib
PM-36	Execution	Waterfall Phase Gate Checklist	WATERFALL	Sec 5.11	Prompt Lib
PM-37	Execution	Delay Notification Email	BOTH	Sec 5.12	Prompt Lib
PM-38	Execution	Decision Request Email	BOTH	Sec 5.13	Prompt Lib
PM-39	Execution	Milestone Achievement Announcement	BOTH	Sec 5.14	Prompt Lib
PM-40	Monitoring	SIT/UAT Defect Triage -- Steering Summary	WATERFALL	Sec 6.9	Prompt Lib
PM-41	Monitoring	Monthly Business Review (MBR)	BOTH	Sec 6.10	Prompt Lib
PM-42	Monitoring	RAID Update from Weekly Notes	BOTH	Sec 6.11	Prompt Lib
PM-43	Monitoring	Risk Escalation Email	BOTH	Sec 6.12	Prompt Lib
PM-44	Monitoring	Weekly Risk Review	BOTH	Sec 6.13	Prompt Lib
PM-45	Monitoring	Issue Log Entry & Resolution Plan	BOTH	Sec 6.14	Prompt Lib
PM-46	Closure	Go-Live Cutover Checklist & Run Book	BOTH	Sec 7.6	Prompt Lib
PM-47	Closure	Project Closure Report (Formal)	BOTH	Sec 7.7	Prompt Lib
PM-48	Tools & Automation	Excel Agent -- RAID Tracker (Cowork)	COWORK	Sec 8.1	Prompt Lib
PM-49	Tools & Automation	PowerPoint Agent -- WSR/MBR Deck (Cowork)	COWORK	Sec 8.2	Prompt Lib
PM-50	Tools & Automation	Chrome Agent -- Jira/Azure DevOps Sync (Cowork)	COWORK	Sec 8.3	Prompt Lib
PM-51	Tools & Automation	File Management -- SharePoint Organisation (Cowork)	COWORK	Sec 8.4	Prompt Lib

[TIP] PM-01 to PM-30 (navy) = Core SOP Tracker activities. PM-31 to PM-51 (purple) = New from Prompt Library. Scrum-only and Waterfall-only activities are clearly tagged.

PHASE 1 -- Initiation

Project start-up activities -- establishing the foundation before execution begins.

PM-01 Charter | **PM-02** Stakeholders | **PM-03** Business Case | **PM-04** Kick-off

PM-01 | Project Charter Drafting

[TEMPLATE-FIRST] Upload: Project Charter Template + SoW/Contract. Add discovery notes if available.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Project Charter template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Project Charter using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Project Purpose & Background
- * Objectives & Success Criteria (SMART)
- * Scope -- In Scope / Out of Scope
- * Key Stakeholders & Roles
- * High-Level Timeline & Milestones
- * Budget Overview
- * Assumptions & Constraints
- * Top Risks with Mitigation
- * Sign-off Block

AI Prompt

PM-01 Project Charter Drafting [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF template uploaded: Fill the uploaded template exactly, section by section.
 - IF no template: Generate using standard industry Project Charter structure.
- Add note: [ACTION: Map to Kellton standard template before sharing.]

Upload the following before running this prompt:

1. Project Charter Template (Kellton / Client / PM Custom)
2. Statement of Work (SoW) / Contract / MSA -- primary source for scope and budget
3. Discovery call notes / pre-sales brief (if available)

After reading the uploaded files, confirm:

- Project name and client identified
- Key deliverables listed in the SoW
- Contractual timeline and milestones found
- Budget or engagement value identified
- Any ambiguities in the SoW that need PM clarification

PROJECT CONTEXT:

- Project Sponsor: [SPONSOR_NAME]

- Delivery Model: [Agile / Waterfall / Hybrid]
- PM Name: [YOUR NAME]
- Scope agreed verbally but not in SoW: [Describe or write "None"]

Fill the Charter template using the SoW as the primary source:

1. Project Purpose & Background -- from SoW background section
2. Objectives & Success Criteria -- SMART format from SoW deliverables
3. Scope -- In Scope (from SoW); Out of Scope (infer and flag assumptions)
4. Key Stakeholders & Roles -- from SoW signatories and named contacts
5. High-Level Timeline & Milestones -- from SoW schedule or payment milestones
6. Budget Overview -- from SoW commercial terms
7. Key Assumptions & Constraints -- SoW conditions, limitations, dependencies
8. Top 3 Risks with Mitigation -- based on SoW complexity and delivery model
9. Sign-off Block -- PM name, sponsor name, date

Flag missing info as [NEEDS INPUT -- reason]. Do not invent figures not in uploaded documents.

[EXAMPLE OUTPUT] Project Charter -- Objectives Section

Objectives & Success Criteria

OBJ-01: Reduce customer onboarding time from 5 days to <24 hours by Q3 2025.

Success Metric: TAT via system timestamp. Target: 100% within 24 hrs.

OBJ-02: Achieve 95% CSAT score on new onboarding flow within 60 days of go-live.

Success Metric: Post-onboarding survey. Target: >=95%.

OBJ-03: Zero critical defects at production go-live.

Target: 0 Critical, <3 High at go-live sign-off.

[NEEDS INPUT -- Section 5 (Timeline) requires confirmed milestone dates from sponsor]

Role	Who	Responsibilities
R -- Responsible	Project Manager	Runs AI prompt, reviews output, fills gaps, maps to template.
A -- Accountable	Project Sponsor / PM Lead	Reviews and approves before sharing with any stakeholder.
C -- Consulted	BA / Solution Architect	Validates scope accuracy and technical assumptions.
I -- Informed	All Stakeholders	Receive approved charter as project baseline.

PM-02 | Stakeholder Identification & RACI Matrix

[TEMPLATE-FIRST] Upload: Stakeholder Register template + any org chart or contacts list.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Stakeholder Register & RACI template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Stakeholder Register & RACI using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Stakeholder Name and Role
- * Department / Organisation
- * Interest Level (H/M/L)
- * Influence Level (H/M/L)
- * Engagement Strategy
- * RACI assignments per key PM activity

AI Prompt

PM-02 Stakeholder Identification & RACI Matrix [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF template uploaded: Fill the uploaded Stakeholder Register and RACI template exactly.
- IF no template: Use standard Stakeholder Register + RACI Matrix industry format.
Add note: [ACTION: Map to Kellton standard template before sharing.]

PROJECT DESCRIPTION: [Paste project summary or charter scope]

KNOWN TEAM / STAKEHOLDERS: [List names and roles you already know]

PM ACTIVITIES FOR RACI:

Charter Sign-off | Requirement Sign-off | Sprint Reviews | Status Reporting
Change Requests | UAT Sign-off | Go-Live Approval | Project Closure

Flag anyone with High Interest but Low Influence -- dedicated communication strategy needed.

Mark all gaps as [NEEDS INPUT].

PM-03 | Business Case Summary

[NOTE] No standard Kellton template. AI generates structured summary using industry standard.

AI Prompt

PM-03 Business Case Summary [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF template uploaded: Fill it exactly from the feasibility document.
- IF no template: Generate using standard Business Case Summary structure.
Add note: [ACTION: Map to client-required format before submission.]

SOURCE DOCUMENT: [Upload feasibility document / business case inputs]

Generate a Business Case Summary with:

1. Problem Statement (2-3 sentences)
2. Proposed Solution (brief description)
3. Key Benefits (quantified -- cost saving, revenue, efficiency)
4. Investment Required (budget range + resource summary)
5. Risk if Not Done (consequence of inaction)
6. Recommended Decision (Proceed / Defer / Reject) with brief rationale

Keep to 1 page maximum. Plain business language. No jargon.

PM-04 | Kick-off Meeting Preparation

[TEMPLATE-FIRST] Upload: Project Charter + SoW/RFP + Contract/PO/MSA. AI synthesises all three into an executive-level kick-off deck outline with speaker notes.

AI Prompt

PM-04 Kick-off Meeting Preparation -- Automated Deck Generation [BOTH]

Role: You are a Senior Project Manager and PMO Lead.

TEMPLATE INSTRUCTION:

- IF a kick-off deck template is uploaded: Use its slide structure exactly.
 - IF no template: Generate slide-by-slide outline using the standard structure below.
- Add note: [ACTION: Build deck in PowerPoint using Kellton standard branding.]

Upload before running:

1. Project Charter (Vision, Objectives, RACI)
2. Statement of Work / RFP (Scope, Process, Technical Specs)
3. Contract / PO / MSA (Commercials, Milestones, Legal constraints)

Instructions:

Source Mapping: For every slide cite the source document and section.
Audience Logic: C-suite (Vision/Commercials) and Technical Leads (Sprints/Logic).

Output Structure:

Slide 1: Title & Branding -- Client Name and Project Title from RFP header
Slide 2: Vision & Need Statement -- Why / what problem are we solving?
Slide 3: Functional Scope -- Core modules, complex integrations
Slide 4: Process Transformation -- As-Is vs To-Be from SoW
Slide 5: Delivery Roadmap -- Convert project duration into sprint intervals;
align milestones with payment terms
Slide 6: Project Governance (RACI) -- Accountability vs Responsibility
Slide 7: Risks & Mitigation -- Top 3 risks mentioned or implied
Slide 8: Commercials & AMC -- Total value, payment milestones, Hypercare
Slide 9: Q&A & Next Steps -- Immediate actions

Constraints:

- Do NOT invent dates or figures. Label missing info [NEEDS INPUT - FROM SPONSOR].
- Max 6 bullet points per slide.

Deliverable: Slide-by-slide outline with Speaker Notes.

PHASE 2 -- Planning

Detailed planning -- scope, schedule, resources, risks, and communication.

PM-05 RTM | **PM-06** WBS | **PM-07** RAID Init | **PM-08** Resource Plan | **PM-09** Comm Plan | **PM-10** Schedule | **PM-31** Full Init Pack | **PM-32** RACI Generator

PM-05 | Requirement Summary & Traceability (RTM)

[TEMPLATE-FIRST] Upload your template before running this prompt. If none, AI uses industry standard structure.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Requirement Summary & Traceability (RTM) template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Requirement Summary & Traceability (RTM) using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Requirement ID
- * Requirement Description
- * Type (Functional / Non-Functional)
- * Priority (MoSCoW)
- * Source Document
- * User Story / Jira ID
- * Test Case Reference
- * Status
- * Sign-off Owner

AI Prompt

PM-05 Requirement Summary & Traceability (RTM) [BOTH]

You are a senior Project Manager and Business Analyst.

TEMPLATE INSTRUCTION:

- IF RTM template uploaded: Fill the uploaded template exactly from the PRD/BRD.
 - IF no template: Generate using standard RTM industry format.
- Add note: [ACTION: Map to Kellton RTM template before sharing.]

UPLOADED DOCUMENT: Read the uploaded PRD / BRD / workshop notes before starting.

PROJECT: [PROJECT_NAME]

INSTRUCTIONS:

Step 1 -- Extract all requirements from the uploaded document.

Step 2 -- Build requirements list:

ID | Description | Type (F/NF) | Priority (MoSCoW) | Source (page/section)

Step 3 -- Fill the RTM:

Req ID | Requirement | User Story / Jira ID | Test Case Ref | Status

Step 4 -- Flag:

- Ambiguous requirements: [AMBIGUOUS -- reason]
- No user story: [GAP -- NEEDS USER STORY]
- Unclear source: [ASSUMED -- clarify with BA]

ASSUMPTION RULE: List all assumptions at the end:

| Assumption Made | Section Referenced | Action Needed

PM-06 | WBS / Milestone Planning

[TEMPLATE-FIRST] Upload your template before running this prompt. If none, AI uses industry standard structure.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our WBS / Milestone Planning template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the WBS / Milestone Planning using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * WBS ID
- * Task Name
- * Owner Role
- * Estimated Duration
- * Dependencies
- * Milestone | Date | Acceptance Criteria

AI Prompt

PM-06 WBS / Milestone Planning [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF WBS/Project Plan template uploaded: Fill it exactly from the PRD/BRD.
 - IF no template: Generate using standard WBS Level-3 industry format.
- Add note: [ACTION: Import into MS Project / Jira / project tracking tool.]

UPLOADED DOCUMENT: Read the uploaded PRD / BRD before starting.

Extract: scope, features, modules, components, phases, milestones.

PROJECT: [PROJECT_NAME]

Delivery Model: [Agile / Waterfall] | Duration: [X months]

Team: [Roles -- Dev, QA, BA, UX, DevOps etc.]

Step 1 -- List every feature, module, deliverable identified from the document.

Step 2 -- Generate WBS to Level 3:

Phase > Deliverable > Task

WBS ID | Task Name | Owner Role | Est. Duration | Dependencies

Step 3 -- Milestone Plan:

Milestone | Description | Target Date | Dependencies | Acceptance Criteria

Step 4 -- Critical Path: List 3-5 critical tasks and explain why.

ASSUMPTION RULE: Tag inferred scope items [ASSUMED -- verify with PO].
Flag unestimable areas: [NEEDS ESTIMATE -- reason].

PM-07 | RAID Log Initialization

[TEMPLATE-FIRST] Upload your template before running this prompt. If none, AI uses industry standard structure.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our RAID Log Initialization template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the RAID Log Initialization using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Risks: ID | Description | Prob | Impact | Priority | Mitigation | Owner | Status
- * Assumptions: ID | Assumption | Source | Impact if Wrong | Validation | Owner
- * Issues: ID | Description | Raised By | Date | Impact | Resolution | Owner | Status
- * Dependencies: ID | Dependency | Type | Required By | Status | Risk if Delayed

AI Prompt

PM-07 RAID Log Initialization [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF RAID Log template uploaded: Populate all four tabs/sections from the PRD/BRD.
- IF no template: Generate standard RAID Log with four sections.
Add note: [ACTION: Transfer to Kellton RAID Log template.]

UPLOADED DOCUMENT: Read the uploaded PRD / BRD before starting.

Extract: dependencies, integrations, constraints, assumptions, risks, compliance requirements.

PROJECT CONTEXT:

- Project: [PROJECT_NAME] | Domain: [FinTech / Healthcare / Retail etc.]
- Delivery: [Agile / Waterfall] | Team: [X members] | Timeline: [X months]
- Additional constraints: [Any not covered in uploaded document]

Step 1 -- Extract stated risks, assumptions, dependencies, constraints from document.

Step 2 -- Add industry-standard risks for this domain and tech stack.

Step 3 -- Fill all four RAID sections (min 5 entries each).

Flag top 3 critical risks: [CRITICAL]

Tag all inferred entries: [ASSUMED -- section X]

PM-08 | Resource Plan & Skill Matrix

[TEMPLATE-FIRST] Upload your template before running this prompt. If none, AI uses industry standard structure.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Resource Plan & Skill Matrix template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Resource Plan & Skill Matrix using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Name | Role | Phase | Sprint/Week | Allocated % | Key Tasks
- * Skill | Level Needed (1-5) | [Person] | ... | Gap (Y/N)
- * Planned Leave Impact
- * Resource Risk Summary

AI Prompt

PM-08 Resource Plan & Skill Matrix [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF Resource Plan template uploaded: Fill it from the uploaded roster.
 - IF no template: Generate standard Resource Allocation + Skill Matrix format.
- Add note: [ACTION: Map to Kellton resource plan template.]

UPLOADED DOCUMENTS:

- File 1 -- Team roster / availability sheet (Excel or PDF)
- File 2 (optional) -- WBS / project plan for task mapping

PROJECT: [PROJECT_NAME] | Duration: [X months] | Model: [Agile / Waterfall]

Step 1 -- Extract all team members, roles, availability from roster.

Step 2 -- Resource Allocation Plan: Name | Role | Phase | Sprint/Week | Allocated % | Tasks

Step 3 -- Skill Matrix: Skill | Level Needed | [Person 1] | [Person 2] | Gap (Y/N)

Step 4 -- Resource Risk Summary: SPOFs, over-allocation, skill gaps.

Step 5 -- Planned Leave Impact: flag any leave overlapping critical milestones.

ASSUMPTION RULE: Where roster data is missing, mark [ASSUMED -- confirm with manager].

PM-09 | Communication Plan

[TEMPLATE-FIRST] Upload your template before running this prompt. If none, AI uses industry standard structure.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Communication Plan template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Communication Plan using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Audience / Stakeholder Group
- * Communication Type
- * Frequency
- * Format / Medium
- * Owner
- * Channel
- * Key Content / Purpose
- * Escalation Matrix

AI Prompt

PM-09 Communication Plan [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF Communication Plan template uploaded: Fill it from the stakeholder register.
 - IF no template: Generate standard Communication Plan table + Escalation Matrix.
- Add note: [ACTION: Map to Kellton communication plan template.]

STAKEHOLDER LIST: [Paste stakeholder register or list of roles]

PROJECT: [PROJECT_NAME] | Model: [Agile / Waterfall] | Duration: [X months]

Key Milestones: [Sprint Reviews, UAT, Go-Live, SteerCo]

Fill the template covering:

Daily standups | Weekly status reports | Sprint reviews

Fortnightly SteerCo updates | Client email cadence | Escalation protocol

Escalation Matrix:

Issue Type | Level 1 | Level 2 | Level 3 | Timeframe to Escalate

PM-10 | Project Schedule Baseline

[TEMPLATE-FIRST] Upload your template before running this prompt. If none, AI uses industry standard structure.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Project Schedule Baseline template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Project Schedule Baseline using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Milestone | Planned Date | Owner | Predecessors | Buffer (days)
- * Sprint # | Start | End | Goals | Team Capacity | Deliverables
- * Dependency Map: Task | Depends On | Type | Lag/Lead | Risk

AI Prompt

PM-10 Project Schedule Baseline [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF Schedule / Project Plan template uploaded: Fill it from the WBS.
 - IF no template: Generate standard Schedule Baseline table format.
- Add note: [ACTION: Import into MS Project / Jira / agreed tracking tool.]

UPLOADED DOCUMENTS:

- File 1 -- AI-generated WBS with effort estimates (from PM-06 output)
- File 2 (optional) -- Team roster / leave calendar

PROJECT: [PROJECT_NAME] | Start: [DATE] | End: [DATE] | Model: [Agile / Waterfall]

Fixed constraints: [regulatory deadlines, client events, holidays]

Step 1 -- Extract tasks, durations, dependencies from WBS.

Step 2 -- Build Schedule Baseline: Milestone | Date | Owner | Predecessors | Buffer

Step 3 -- Sprint/Phase Plan (if Agile): Sprint # | Dates | Goals | Capacity | Deliverables

Step 4 -- Dependency Map: Task | Depends On | Type (FS/SS/FF) | Lag | Risk

Step 5 -- Baseline Summary: total duration, risk dates, recommended buffer.

Flag any milestone with <5 working days buffer: [LOW BUFFER -- RISK]

ASSUMPTION RULE: Tag estimated durations [ASSUMED ESTIMATE -- validate with tech lead].

PM-31 | Full Project Initialisation -- Starter Pack

[BOTH] NEW from Prompt Library 1.1. Generates complete starter pack: Project Plan + RAID + Resource Tracker + RAG Dashboard in one session.

AI Prompt

PM-31 Full Project Initialisation -- Starter Pack [BOTH]

You are an expert Project Manager.

TEMPLATE INSTRUCTION:

- IF any templates uploaded (project plan, RAID, resource tracker): Fill those templates.
 - IF no templates: Generate all four artefacts using standard industry formats.
- Add note: [ACTION: Transfer to Kellton standard templates.]

Project details:

- Project name: [PROJECT NAME] | Client: [CLIENT NAME]
- Delivery methodology: [Scrum / Waterfall / Hybrid]
- Project type: [Web app / Mobile app / API integration / Legacy migration]
- Duration: [X months] Start: [DD-Mon-YYYY] End: [DD-Mon-YYYY]
- Budget: [AMOUNT] (if known)

- Team: [N] developers, [N] BAs, [N] QAs, [N] PMs
- Key milestones: [MILESTONE -- DATE, one per line]
- Known risks: [LIST or "none identified yet"]
- Client stakeholders: [NAMES & ROLES]
- Internal stakeholders: [NAMES & ROLES]

Generate four artefacts:

1. Project Plan: WBS phases, tasks, owners, start/end dates, duration, % complete (all 0%), dependencies, RAG (all Green).
2. RAID Tracker: Risks | Actions | Issues | Dependencies tabs -- populated with known items from above.
3. Resource Tracker: each team member, role, % allocation, start/end date.
4. Project Health Dashboard: RAG indicators for Schedule | Budget | Scope | Resources | Quality | Risk

Use DD-Mon-YYYY date format throughout.

PM-32 | RACI Matrix Generator (Detailed)

[BOTH] NEW from Prompt Library 1.3. Detailed RACI with governance gap analysis.

AI Prompt

PM-32 RACI Matrix Generator (Detailed) [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF RACI template uploaded: Fill it using the roles and activities below.
- IF no template: Generate standard RACI table format with legend and gap analysis.

Project: [PROJECT NAME]

Team members and roles:

- [NAME] -- [ROLE e.g. Project Manager]
- [NAME] -- [ROLE e.g. Business Analyst]
- [NAME] -- [ROLE e.g. Tech Lead]
- [NAME] -- [ROLE e.g. Developer]
- [NAME] -- [ROLE e.g. QA Lead]
- [NAME] -- [ROLE e.g. Client Sponsor]
- [NAME] -- [ROLE e.g. Steering Committee]

Key activities (add or remove as needed):

Requirements gathering, Solution design, Development, Code review, Testing (SIT/UAT), Defect triage, Status reporting, Risk management, Change control, Client sign-off, Deployment approval, Go-live decision.

Format: activities as rows, team members as columns. Use R, A, C, I notation.

Highlight activities with no Accountable owner.

Add legend and note any governance gaps.

PHASE 3 -- Execution

Day-to-day delivery -- sprints, standups, communications, and change management.

PM-11 Sprint Plan | **PM-12** MOM | **PM-13** Client Comms | **PM-14** CR | **PM-15** Escalation | **PM-16** Actions | **PM-17** Defect Triage | **PM-33** DSR | **PM-34** Sprint Review | **PM-35** Retro | **PM-36** Phase Gate | **PM-37** Delay Email | **PM-38** Decision Email | **PM-39** Milestone Ann.

PM-11 | Sprint Planning

[SCRUM] Scrum-specific activity.

[TEMPLATE-FIRST] Upload: Backlog export (Jira/ADO) + Team capacity/leave calendar.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Sprint Plan template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Sprint Plan using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Sprint Goal
- * Committed Stories (ID | Title | SP | Priority)
- * Team Capacity Table (member | available days | leave | SP capacity)
- * Sprint Risks
- * Definition of Done

AI Prompt

PM-11 Sprint Planning [SCRUM]

You are a senior Project Manager and Scrum Master.

TEMPLATE INSTRUCTION:

- IF sprint plan template uploaded: Fill it from the backlog and capacity data.
 - IF no template: Generate standard sprint plan format.
- Add note: [ACTION: Transfer to Kellton sprint plan template.]

UPLOADED DOCUMENTS:

- File 1 -- Backlog export from Jira / Azure DevOps (Excel or PDF)
- File 2 (optional) -- Team capacity / leave calendar

PROJECT: [PROJECT_NAME] | Sprint [X] of [Y]

Duration: [1 / 2 weeks] | Start: [DATE] | End: [DATE]

Team Velocity (avg last 3 sprints): [X story points]

Sprint Goal: [What this sprint must achieve]

Step 1 -- Read backlog. List all candidate stories with point values.

Step 2 -- Read capacity file. Calculate actual available capacity:

[Working days] minus [Leave days] = Available days -> Story points via velocity ratio.

Step 3 -- Recommend sprint commitment (actual capacity, not just velocity):

Stories by feature/theme | Total SP | Within capacity? Y/N

Step 4 -- Capacity Table: Member | Role | Available Days | Leave | SP Capacity | Assigned SP
 Step 5 -- Sprint Risks: unclear ACs, dependencies, oversized stories.
 Step 6 -- Definition of Done reminder.

ASSUMPTION RULE: Missing capacity -> [ASSUMED FULL CAPACITY -- confirm with member].

PM-12 | MOM Generation

[TEMPLATE-FIRST] Upload: MOM template + meeting recording/transcript (any format).

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Minutes of Meeting template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Minutes of Meeting using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Meeting Title, Date, Attendees
- * Meeting Objective
- * Key Discussion Points
- * Decisions Made (with decision-maker)
- * Action Items (owner | due date | priority)
- * Open / Parked Topics
- * Next Meeting Date and Agenda

AI Prompt

PM-12 MOM Generation [BOTH]

You are a senior Project Manager and professional note-taker.

TEMPLATE INSTRUCTION:

- IF MOM template uploaded: Fill it using the meeting recording/transcript.
 - IF no template: Generate standard MOM format.
- Add note: [ACTION: Map to Kellton MOM template before distributing.]

UPLOADED FILE: Upload the meeting file before running.

Accepted: .txt or .docx transcript | .mp4/.mp3/.wav recording | Teams/Zoom auto-transcript

MEETING DETAILS:

- Project: [PROJECT_NAME]
- Meeting Type: [Standup / Sprint Review / Stakeholder Sync / Client Call / Kick-off]
- Date: [DATE]
- Attendees: [Confirm against calendar invite -- do not rely solely on transcript]

Step 1 -- Read/transcribe the uploaded file. Clean up transcript errors first.

Step 2 -- Fill the MOM template:

1. Meeting Objective (one sentence)
2. Key Discussion Points (factual bullets by topic -- no editorialising)

3. Decisions Made (every decision with the decision-maker named)
 4. Action Items: # | Action | Owner | Due Date | Priority (C/H/M/L)
 5. Open / Parked Topics (raised but not resolved)
 6. Next Meeting: Date | Time | Carry-forward agenda items
 Step 3 -- Every "will do" or commitment in the transcript = action item.

RULES:

- Do not fabricate anything not in the recording/transcript.
- Unclear name: [NAME UNCLEAR -- verify with attendee list]
- Ambiguous decision: [DECISION UNCLEAR -- describe ambiguity]

ASSUMPTION RULE: List uncertain transcript sections:

| Unclear Section | Timestamp | Action Needed

[EXAMPLE OUTPUT] MOM -- Action Items Section

4. ACTION ITEMS

#	Action	Owner	Due Date	Priority
01	Raise CR for push notifications	PM	25-Apr	High
02	Nominate UAT test lead	Client PO	05-May	High
03	Fix API timeout bug BUG-047	Dev Lead	22-Apr	Critical
04	Share updated UAT test cases	QA Lead	24-Apr	Medium

5. OPEN / PARKED ITEMS

- * Budget approval for Phase 2 -- deferred to SteerCo 15-May
- * [UNCLEAR -- VERIFY] Data retention policy -- transcript unclear at 42:15

[IMPORTANT] Always verify attendee names against the calendar invite. AI transcription tools frequently mishear names.

PM-13 | Client Communication Drafting

[TEMPLATE-FIRST] Upload: Client communication template if the client has a preferred format.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Client Communication template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Client Communication using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Subject Line
- * Salutation
- * Situation Summary (2-3 sentences)
- * Key Updates or Decisions
- * Client Actions Required with Deadlines
- * Next Steps
- * Sign-off

AI Prompt

PM-13 Client Communication Drafting [BOTH]

You are a senior Project Manager at Kellton communicating with a client.

TEMPLATE INSTRUCTION:

- IF client template uploaded: Use its exact structure, subject line format, sign-off style.
 - IF no template: Use standard professional email format.
- Add note: [ACTION: Check client prefers this format before sending regularly.]

CONTEXT:

- Project: [PROJECT_NAME]
- Type: [Weekly Update / Delay Notification / CR Response / Escalation / Good News]
- Situation: [2-3 sentences: what happened and what needs communicating]
- Recipient: [Client Name, Role]
- Tone: [Formal / Semi-formal]
- Key Points:
 1. [Point 1]
 2. [Point 2]
 3. [Client action required with deadline, if any]

Draft with: clear subject line | professional greeting | situation summary (max 3 sentences)
 | key updates | client action items with deadlines | solution-focused closing.
 Keep to 200 words or fewer unless more is required.

ASSUMPTION RULE: Missing details -> flag [NEEDS CLARIFICATION -- reason] inline.
 PM must review and approve before sending.

[IMPORTANT] PM MUST review and approve all AI-drafted client communications. Never forward AI output directly.

PM-14 | Change Request Analysis

[TEMPLATE-FIRST] Upload: CR template + current project plan/baseline + original PRD/charter.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Change Request template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Change Request using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * CR Reference ID
- * Change Description
- * Business Justification
- * Scope Impact
- * Timeline Impact
- * Budget Impact
- * Risk Impact

- * Recommendation (Approve/Reject/Defer)
- * Decision Authority
- * Approval Sign-off Block

AI Prompt

PM-14 Change Request Analysis [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF CR template uploaded: Fill all sections from the uploaded baseline documents.
 - IF no template: Generate standard CR Impact Assessment format.
- Add note: [ACTION: Map to Kellton CR template before submitting.]

UPLOADED DOCUMENTS:

- File 1 -- Current project plan / schedule baseline (Excel or PDF)
- File 2 (optional) -- Original PRD / BRD or charter
- File 3 (optional) -- Current RAID log

CR DETAILS:

- CR Reference: [CR-ID] | Raised By: [Name / Role]
- Description: [Plain language description]
- Business Justification: [Why is this being requested?]

Step 1 -- Read uploads. Identify current scope, timeline, and budget baseline.

Step 2 -- Complete CR assessment:

1. Scope Impact -- what changes vs the baseline
2. Timeline Impact -- days/weeks required; milestones affected
3. Budget Impact -- additional person-days and estimated cost
4. Risk Impact -- new risks; cross-reference RAID if provided
5. Recommendation -- Approve / Reject / Defer with justification
6. Decision Authority -- who must sign off

Flag if this CR changes any signed baseline document.

ASSUMPTION RULE: Missing data -> [ASSUMED -- reason] in Assumptions Log.

PM-15 | Escalation Drafting

[NOTE] No standard Kellton template. AI generates professional escalation using industry standard format.

AI Prompt

PM-15 Escalation Drafting [BOTH]

You are a senior Project Manager drafting a formal escalation.

TEMPLATE INSTRUCTION:

- IF escalation template uploaded: Use it exactly.
- IF no template: Use standard escalation email format (subject, context, impact, resolution ask, deadline).

ESCALATION CONTEXT:

- Project: [PROJECT_NAME]

- Type: [Internal / Client / Vendor / Sponsor]
- Issue: [2-3 sentences describing the issue]
- Impact: [Timeline / cost / quality if not resolved]
- Actions Already Taken: [What has already been tried?]
- Resolution Needed By: [DATE]
- Escalating To: [Name / Role]

Draft with:

1. Clear factual subject line (no emotional language)
2. One-paragraph situation summary
3. Impact if unresolved (specific -- dates, costs, deliverables)
4. Specific resolution requested (exact action needed)
5. Proposed next steps and timeline
6. Professional, solution-focused closing

Tone: Firm, factual, professional. Not accusatory.

PM-16 | Action Item Tracking

[NOTE] No standard template. Uses MOM action items section or project tracking tool (Jira / MS Planner).

AI Prompt

PM-16 Action Item Tracking [BOTH]

You are a senior Project Manager.

Extract all action items from the meeting notes/transcript and format as a structured table.

TEMPLATE INSTRUCTION:

- IF action log template uploaded: Fill it from the meeting notes.
- IF no template: Generate standard action items table.

PROJECT: [PROJECT NAME] | Meeting Date: [DATE]

MEETING NOTES / TRANSCRIPT: [Paste here or upload file]

Extract and format:

#	Action Description	Owner	Due Date	Priority (C/H/M/L)	Status
---	--------------------	-------	----------	--------------------	--------

Rules:

- Every "will do" or commitment = action item.
- No named owner: [OWNER TBD] | No due date: [DATE TBD]
- Do not infer actions not explicitly mentioned.

After the table, list previous meeting actions NOT confirmed complete today:

[Paste previous action log here if available]

PM-17 | Defect Triage Summarization

[NOTE] No standard Kellton template. AI generates structured analysis. PM shares in sprint review or daily defect update.

AI Prompt

PM-17 Defect Triage Summarization [BOTH]

You are a senior Project Manager reviewing sprint defects.

TEMPLATE INSTRUCTION:

- IF defect summary template uploaded: Fill it from the defect export.
- IF no template: Generate standard defect triage summary format.

UPLOADED FILE: Defect export (Jira/.xlsx/.csv / ADO / manual defect log)

Expected: ID | Summary | Severity | Module | Status | Assigned To | Date Raised

PROJECT: [PROJECT_NAME] | Sprint/Cycle: [Sprint X / UAT Week Y]

Step 1 -- Count and categorise all defects from the uploaded file.

Step 2 -- Generate:

1. DEFECT DASHBOARD: Total | Critical | High | Medium | Low | Open | Resolved | Deferred
2. MODULE HOTSPOTS: Top 3 modules by defect count with % of total
3. TRIAGE RECOMMENDATIONS: For each Critical/High open defect:
ID | Summary | Recommended Action | Block Sprint? Y/N | Owner
4. SPRINT RISK: Proceed / Partial / Block -- with rationale
5. TEAM UPDATE (2 sentences for standup): plain English, factual

ASSUMPTION RULE: Blank severity/module -> [ASSUMED -- verify with QA lead].

PM-33 | Daily Standup Digest & DSR

[BOTH] NEW from Prompt Library 2.2. Converts raw standup notes into a structured Daily Status Report with RAG.

[SCRUM] Scrum-specific activity.

AI Prompt**PM-33 Daily Standup Digest & DSR [SCRUM]**

You are an experienced Project Manager and Scrum Master.

TEMPLATE INSTRUCTION:

- IF DSR template uploaded: Fill it from the standup notes below.
- IF no template: Generate standard Daily Status Report format.

Project: [PROJECT NAME] | Date: [DD-Mon-YYYY] | Sprint: [N] | Day: [X of 10]

Prepared by: [PM NAME]

Raw standup notes:

[PASTE STANDUP NOTES HERE -- bullet points, Teams chat export, or voice transcript]

Generate the DSR:

1. Yesterday's accomplishments (per team member, consolidated)
2. Today's plan (per team member)
3. Blockers / impediments -- flag each as CRITICAL / HIGH / LOW
4. Sprint burndown status (estimate remaining points if inferable)
5. RAG: Overall | Schedule | Budget | Resources | Scope | Quality

6. Open actions (owner, due date)
7. Items requiring PM decision or client input today

Use DD-Mon-YYYY dates. Professional and concise.

PM-34 | Sprint Review Summary

[BOTH] NEW from Prompt Library 2.3. End-of-sprint summary with velocity analysis and client email.

[SCRUM] Scrum-specific activity.

AI Prompt

PM-34 Sprint Review Summary [SCRUM]

You are an experienced Project Manager and Scrum Master.

TEMPLATE INSTRUCTION:

- IF sprint review template uploaded: Fill it with the data below.
- IF no template: Generate standard Sprint Review Summary format.

Project: [PROJECT NAME] | Sprint: [N] | Period: [DD-Mon-YYYY] to [DD-Mon-YYYY]
Sprint goal: [ORIGINAL GOAL]

Committed stories: [ID] [TITLE] -- [POINTS] pts (repeat)

Completed stories: [ID] [TITLE] -- [POINTS] pts -- Demo: [Yes/No] (repeat)

Carried forward: [ID] [TITLE] -- [POINTS] pts -- Reason: [REASON] (repeat)

Velocity: This sprint [X] | Previous sprint [Y] | Team average [Z]

Bugs: Raised [N] | Closed [N] | Open [N]

Demo highlights: [What the client saw]

Stakeholder feedback: [Paste or write "none recorded"]

Generate:

1. Sprint Review Summary (1 page, client-ready)
2. Velocity trend narrative (2-3 sentences)
3. Carry-forward risk assessment
4. Recommended sprint goal for Sprint [N+1]
5. Draft email to client summarising the sprint outcome

PM-35 | Retrospective Facilitation

[BOTH] NEW from Prompt Library 2.4. Generates retro questions, structures team inputs into action plan, produces team memo.

[SCRUM] Scrum-specific activity.

AI Prompt

PM-35 Retrospective Facilitation [SCRUM]

You are an experienced Scrum Master and Project Manager.

TEMPLATE INSTRUCTION:

- IF retrospective template uploaded: Use its structure for the output.
- IF no template: Generate standard Keep/Drop/Try retrospective format.

Project: [PROJECT NAME] | Sprint: [N]

Team size: [N] members | Format: [In-person / Remote] | Time: [60 / 90 minutes]

Context:

- What went well: [PASTE TEAM INPUTS or "to be collected in session"]
- What could improve: [PASTE TEAM INPUTS or "to be collected in session"]
- Actions from last retro: [LIST ACTIONS AND STATUS]

Step 1: Generate 5 open-ended questions per category:

- What went well (Keep)
- What needs improvement (Drop / Change)
- What to try next sprint (Try)

Step 2 (if inputs provided): Convert raw inputs into:

- Structured What Went Well list
- Structured Improvement Areas list
- Prioritised Action Plan: Action | Owner | Due Date | Success Metric

Step 3: Draft retrospective summary memo to share with the team.

PM-36 | Waterfall Phase Gate Checklist

[BOTH] NEW from Prompt Library 3.1. Phase-gate Go/No-Go for Waterfall delivery.

[WATERFALL] Waterfall-specific activity.

AI Prompt

PM-36 Waterfall Phase Gate Checklist [WATERFALL]

You are an experienced Project Manager.

TEMPLATE INSTRUCTION:

- IF phase gate checklist template uploaded: Fill it with the status data below.
- IF no template: Generate standard Phase Gate Checklist + Go/No-Go memo.

Project: [PROJECT NAME]

Phase: [Requirements / Design / Build / SIT / UAT]

Planned end: [DD-Mon-YYYY] | Actual end: [DD-Mon-YYYY]

Deliverables status:

- BRD: [Complete / In Review / Draft / Not Started]
- FSD: [STATUS] | NFR: [STATUS] | Data flow / process maps: [STATUS]
- Client sign-off: [Yes / No / Pending]
- Open queries: [N open] | [N closed]

Known gaps or risks at phase close: [LIST or "none"]

Generate:

1. Phase Gate Checklist with RAG per deliverable
2. Open items: Item | Owner | Due Date | Impact if Delayed
3. Go / No-Go recommendation with rationale
4. Phase Gate Meeting agenda (30 minutes)
5. Phase completion memo for client sign-off

PM-37 | Delay Notification Email

[BOTH] NEW from Prompt Library 6.1. Calm, factual, solution-focused delay notification.

AI Prompt

PM-37 Delay Notification Email [BOTH]

You are a senior Project Manager at Kellton.

TEMPLATE INSTRUCTION:

- IF client email template uploaded: Use its structure and sign-off style.
- IF no template: Use standard professional delay notification format.

Project: [PROJECT NAME] | Date: [DD-Mon-YYYY]

From: [YOUR NAME] | To: [CLIENT NAME / ROLE]

Delay details:

- What is delayed: [MILESTONE / DELIVERABLE]
- Original planned date: [DD-Mon-YYYY]
- New forecast date: [DD-Mon-YYYY]
- Delay duration: [N days / weeks]

Root cause: [Explain clearly]

Downstream impact: [Milestones, budget, resources affected]

Recovery actions already taken: [What has been done]

Client action needed: [Approval to adjust date / No action required]

Tone: calm, factual, solution-focused. Take ownership without excessive apology.

One clear ask at the end. Subject line references project and specific milestone.

PM-38 | Decision Request Email

[BOTH] NEW from Prompt Library 6.2. Structured decision request with options and firm deadline.

AI Prompt

PM-38 Decision Request Email [BOTH]

You are a senior Project Manager at Kellton.

TEMPLATE INSTRUCTION:

- IF client email template uploaded: Use its structure.
- IF no template: Use standard decision request email format.

Project: [PROJECT NAME] | Date: [DD-Mon-YYYY]

From: [YOUR NAME] | To: [STAKEHOLDER NAME / ROLE]
 Decision deadline: [DD-Mon-YYYY] -- why this date matters: [explain]

Context: [Background leading to this decision point]
 Decision required: [One clear question the person must answer]

Options:

- Option 1: [DESCRIPTION] -- Implication: [COST / TIME / QUALITY impact]
- Option 2: [DESCRIPTION] -- Implication: [...]
- Option 3 (if applicable): [DESCRIPTION] -- Implication: [...]

Recommendation: [Your recommended option + 1-2 sentence rationale]
 Default if no decision by [DATE]: [What happens by default -- be specific]

Keep to one page. Professional, clear, firm on deadline but not pressuring.

PM-39 | Milestone Achievement Announcement

[BOTH] NEW from Prompt Library 6.3. Two versions: internal (celebratory) + client-facing (professional).

AI Prompt

PM-39 Milestone Achievement Announcement [BOTH]

You are a senior Project Manager at Kellton.

TEMPLATE INSTRUCTION:

- IF announcement template uploaded: Use it for both versions.
- IF no template: Generate two versions as specified.

Project: [PROJECT NAME] | Date: [DD-Mon-YYYY]

Milestone achieved: [MILESTONE NAME]

Planned date: [DD-Mon-YYYY] | Actual date: [DD-Mon-YYYY]

What was delivered: [Plain business language -- no jargon]

Business value: [Why this matters to the business / client]

Team members to recognise: [Names and specific contributions]

What comes next: [Next milestone / phase -- planned date]

Generate two versions:

Version A -- Internal team email: warm, celebratory, 150 words max

Version B -- Client-facing email: professional, business-focused, 200 words max

Both end with forward momentum -- what happens next, not just what was achieved.

PHASE 4 -- Monitoring & Control

Ongoing governance -- status, risks, budget, timeline, and stakeholder health.

PM-18 WSR | **PM-19** RAID Update | **PM-20** KPI Dashboard | **PM-21** Timeline Impact | **PM-22** Budget | **PM-23** Dependencies | **PM-24** UAT | **PM-25** Stakeholder Pulse | **PM-40** SIT/UAT Steering | **PM-41** MBR | **PM-42** RAID from Notes | **PM-43** Risk Escalation | **PM-44** Risk Review | **PM-45** Issue Log

PM-18 | Weekly Status Report (WSR)

[TEMPLATE-FIRST] Upload: WSR template + sprint data export + budget actuals + RAID log + previous WSR.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Weekly Status Report template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Weekly Status Report using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Reporting Period and RAG Status
- * Executive Summary (3 sentences)
- * Progress This Week
- * Key Metrics: Sprint Velocity | Budget | Timeline | Quality
- * Risks & Issues Update
- * Decisions & Action Items
- * Next Week Plan
- * Client Actions Required

AI Prompt

PM-18 Weekly Status Report (WSR) [BOTH]

You are a senior Project Manager at Kellton.

TEMPLATE INSTRUCTION:

- IF WSR template uploaded: Fill all sections from the uploaded data files.
 - IF no template: Generate standard WSR format.
- Add note: [ACTION: Map to Kellton WSR template before sending.]

UPLOADED DOCUMENTS (upload one or more):

- File 1 -- Sprint board / Jira export (Excel or PDF): stories, velocity, blockers
- File 2 (optional) -- Budget actuals sheet (Excel): planned vs actual spend
- File 3 (optional) -- RAID log (Excel): current risks and issues
- File 4 (optional) -- Previous WSR: carry forward open actions

REPORTING PERIOD: [Week of DD-MMM-YYYY]

PROJECT: [PROJECT_NAME] | CLIENT: [CLIENT_NAME]

OVERALL RAG: [Red / Amber / Green] | RAG REASON: [One sentence]

- Step 1 -- Extract sprint progress from uploaded sprint data.
- Step 2 -- Extract budget figures from actuals sheet (if provided).
- Step 3 -- Extract top 3 active risks/issues from RAID log (if provided).

Step 4 -- Fill WSR template:

1. Executive Summary (3 sentences max -- RAG, progress, key message)
2. Progress This Week (from sprint data)
3. Key Metrics: Sprint Velocity | Budget Utilisation | Timeline | Open Defects
4. Risks & Issues Update (from RAID)
5. Decisions & Action Items
6. Next Week Plan
7. Client Actions Required (overdue or upcoming -- be explicit)

For every figure, note the source file in brackets.

Missing data: [DATA PENDING -- source needed].

ASSUMPTION RULE: Estimated figures -> [ASSUMED -- validate] in Assumptions Log.

[EXAMPLE OUTPUT] WSR -- Executive Summary

REPORTING PERIOD: Week of 12-May-2025

PROJECT: Customer Onboarding Portal | CLIENT: XYZ Corp | RAG: AMBER

EXECUTIVE SUMMARY

Sprint 4 is at 68% completion (34 of 50 SP) with the KYC API blocker (R-01) under active management -- dev team applying vendor patch by 16-May. Timeline remains on track for the 15-June UAT start; budget healthy at 74% utilised vs 76% elapsed. One overdue client action: UAT Test Lead nomination (was due 05-May -- see Section 7).

PM-19 | RAID Management (Weekly Update)

[TEMPLATE-FIRST] Upload: Current RAID Log (Excel or PDF). AI updates in place -- never deletes entries.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our RAID Log template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the RAID Log using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Risks: ID | Description | Prob | Impact | Priority | Mitigation | Owner | Status
- * Assumptions: ID | Assumption | Impact if Wrong | Validation | Owner
- * Issues: ID | Description | Impact | Resolution | Owner | Status
- * Dependencies: ID | Dependency | Type | Required By | Status | Risk if Delayed

AI Prompt

PM-19 RAID Management -- Weekly Update [BOTH]

You are a senior Project Manager doing a weekly RAID review.

TEMPLATE INSTRUCTION:

- IF RAID log uploaded: Update it in place. Do not delete any existing entries.
- IF no RAID log uploaded: Generate a new RAID log using standard format.

UPLOADED FILE: Current RAID Log (Excel or PDF)

PROJECT: [PROJECT_NAME] | Week of: [DATE]

THIS WEEK'S UPDATES:

New Risks: [Describe or "None"]
 Risk Status Changes: [Probability / impact / status changes?]
 New Issues: [From standups, client calls, escalations]
 Issues Resolved: [Any closed this week?]
 Assumption Validations: [Confirmed or disproved?]
 Dependency Updates: [Completed, delayed, or newly at risk?]

Step 1 -- Read uploaded RAID log. List all current open items per section.

Step 2 -- Apply updates:

- Update existing entries (status, mitigation, owner changes)
- Add new entries with today's date
- Close resolved items (Status = Closed -- do not delete)

Step 3 -- Flag top 3 open risks for this week's WSR.

Step 4 -- List RAID items requiring client or sponsor action.

ASSUMPTION RULE: Incomplete entries -> [INCOMPLETE -- action needed] in Assumptions Log.

PM-20 | Executive Dashboard / KPI Summary

[TEMPLATE-FIRST] Upload: sprint data + budget actuals + defect log + previous dashboard.

[NOTE] No standard Kellton template. Uses Power BI + Copilot or client-agreed format. AI generates KPI narrative for governance packs.

AI Prompt

PM-20 Executive Dashboard / KPI Summary [BOTH]

You are a senior Project Manager preparing a weekly executive KPI summary.

TEMPLATE INSTRUCTION:

- IF dashboard template uploaded: Fill all KPI cells from the uploaded data files.
 - IF no template: Generate standard KPI Summary table.
- Add note: [ACTION: Map to client/Kellton dashboard format.]

UPLOADED DOCUMENTS:

File 1 -- Sprint board / Jira export: velocity and completion data
 File 2 (optional) -- Budget actuals (Excel): planned vs actual spend
 File 3 (optional) -- Defect log (Excel): quality metrics
 File 4 (optional) -- Previous KPI dashboard: for trend comparison

PROJECT: [PROJECT_NAME] | Week of: [DATE]

Step 1 -- Extract all KPI data from uploaded files.

Step 2 -- Generate:

1. EXECUTIVE SUMMARY (4 bullets -- Schedule, Budget, Quality, Risks)
2. KPI TABLE: KPI | This Week | Last Week | Trend | RAG | Source File
3. TOP 3 ITEMS NEEDING SPONSOR / CLIENT ATTENTION (specific)
4. FORECAST: Will project hit [MILESTONE] by [DATE]?
5. AI ADOPTION METRICS: Activities completed with AI | Estimated time saved (hrs)

Language suitable for non-technical sponsor audience.
 Missing data: [DATA NOT PROVIDED -- source needed].
 ASSUMPTION RULE: List all gaps in Assumptions Log.

PM-21 | Timeline Impact Analysis

[TEMPLATE-FIRST] Upload: Current project plan/schedule baseline + RAID log.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Delay Impact Report template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Delay Impact Report using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Impact Summary (revised milestone dates vs baseline)
- * Root Cause Analysis (5-Why)
- * Recovery Option A -- Crashing
- * Recovery Option B -- Fast-tracking
- * Recovery Option C -- Scope Reduction
- * Recommended Option with Justification
- * Client Communication Draft (3 sentences)

AI Prompt

PM-21 Timeline Impact Analysis [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF delay impact template uploaded: Fill it from the project plan and delay details.
- IF no template: Generate standard Delay Impact Report format.

UPLOADED DOCUMENTS:

- File 1 -- Current project plan / schedule baseline (Excel, PDF, or .mpp export)
- File 2 (optional) -- RAID log: check if this delay is linked to a known risk

DELAY DETAILS:

- Root Cause: [What caused the delay]
- Estimated Delay: [X days / weeks]
- Affected Milestone: [Which milestone?]
- Client verbally informed? [Y / N]
- Maximum acceptable revised go-live (client constraint): [DATE or Unknown]

Step 1 -- Read uploaded plan. Identify current baseline for all milestones.

Step 2 -- Calculate exact impact on every downstream milestone.

Step 3 -- Fill Delay Impact Report:

1. Impact Summary -- revised dates vs baseline (table format)
2. Root Cause -- 5-Why summary
3. Recovery Options:
 - Option A: Crashing -- effort, cost, risk

- Option B: Fast-tracking -- what can run concurrently
- Option C: Scope reduction -- what can defer to Phase 2
- 4. Recommended option with justification
- 5. Client communication draft (3 sentences -- factual, solution-focused)

ASSUMPTION RULE: Where plan lacks detail -> [ASSUMED -- validate with tech lead].

PM-22 | Budget Tracking & Variance Analysis

[TEMPLATE-FIRST] Upload: Budget actuals sheet (Excel/PDF) -- invoices, timesheets, or finance reports.

[NOTE] No standard Kellton template -- uses project financial tracker in Excel or agreed finance tool.

AI Prompt

PM-22 Budget Tracking & Variance Analysis [BOTH]

You are a senior Project Manager reviewing weekly budget actuals.

TEMPLATE INSTRUCTION:

- IF budget tracking template uploaded: Fill it from the uploaded actuals file.
- IF no template: Generate standard Budget Variance Analysis format.

UPLOADED FILE: Budget actuals (Excel or PDF)

Expected: Category | Planned Cost | Actual Cost | Variance | Period

Also accepted: invoice exports, timesheet summaries, finance reports

PROJECT: [PROJECT_NAME] | Week of: [DATE]

Contract Value: [TOTAL BUDGET] | Billing Model: [Fixed Price / T&M / Milestone]

Step 1 -- Extract all planned vs actual figures by category.

Step 2 -- Generate:

1. VARIANCE TABLE: Category | Planned | Actual | Variance (value) | Variance (%) | RAG | Reason
2. OVERALL BUDGET HEALTH: RAG with justification
3. BURN RATE: % budget used vs % timeline elapsed. Will budget last?
4. FORECAST TO COMPLETION (EAC): Projected final cost at current burn rate
5. RISK FLAGS: Categories trending towards overrun
6. RECOMMENDATIONS: Specific actions to bring back on track
7. NARRATIVE (3 sentences for WSR): plain English summary

ASSUMPTION RULE: Incomplete data -> [ASSUMED -- verify with Finance].

PM-23 | Dependency Tracking

[TEMPLATE-FIRST] Upload: PRD/BRD (for initial extraction) + RAID log (Dependencies tab) + Delivery Plan.

[NOTE] No standard Kellton template -- tracked within RAID Log (Dependencies tab) or project schedule.

AI Prompt

PM-23 Dependency Tracking [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF dependency tracking template uploaded: Fill it from the uploaded documents.
- IF no template: Generate standard Dependency Log format.

UPLOADED DOCUMENTS:

- File 1 -- Approved PRD / BRD: to extract all dependencies at project start
- File 2 -- Current RAID Log (Dependencies tab): existing tracked dependencies
- File 3 (optional) -- Delivery Plan / WBS: for schedule context

PROJECT: [PROJECT_NAME] | Week of: [DATE]

FOR INITIAL EXTRACTION from PRD/BRD:

ID | Dependency | Source (PRD Section) | Type (Internal/External/Third-party)
| Required By (milestone) | Owner | Risk if Delayed

FOR WEEKLY UPDATE:

THIS WEEK'S CHANGES: [Completions, new blockers, delays -- or "None"]

Generate:

1. DEPENDENCY STATUS: Total | On Track | At Risk | Blocked | Completed | New
2. AT-RISK / BLOCKED:
ID | Description | Root Cause | Delivery Plan Impact | Action | Escalation? | By When?
3. NEW DEPENDENCIES IDENTIFIED THIS WEEK
4. ACTIONS REQUIRED: follow-ups, owner, deadline
5. RISK NARRATIVE (2 sentences for WSR)

PM-24 | UAT Tracking & Defect Theme Summary

[TEMPLATE-FIRST] Upload: UAT defect log (Jira/ADO export or manual log) + UAT Summary template.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our UAT Defect Summary template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the UAT Defect Summary using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Defect Dashboard (totals by severity)
- * Theme Analysis by module/feature
- * Trend Analysis (day-on-day)
- * Go-Live Risk Assessment
- * Client Update Paragraph

AI Prompt

PM-24 UAT Tracking & Defect Theme Summary [BOTH]

You are a senior Project Manager overseeing UAT.

TEMPLATE INSTRUCTION:

- IF UAT summary template uploaded: Fill it from the defect log.
- IF no template: Generate standard UAT Defect Summary format.

UPLOADED FILE: UAT defect log (Excel, CSV, or PDF from Jira / test tool)

Expected: ID | Summary | Severity | Module | Status | Date Raised | Date Resolved

PROJECT: [PROJECT_NAME]

UAT Period: [Start] to [Today] | Planned Go-Live: [DATE] | Days Remaining: [X]

Step 1 -- Extract and categorise all defects from uploaded file.

Step 2 -- Fill the UAT summary:

1. DEFECT DASHBOARD: Total | Critical | High | Medium | Low | Open | In Progress | Resolved
2. THEME ANALYSIS: Top 3 modules | Count | Trend | Severity breakdown
3. TREND: New defects rising, stable, or falling? (extract count by date)
4. GO-LIVE RISK:
 - Proceed / Delay / Conditional Go-Live
 - If Conditional: exact conditions to be met before go-live
5. CLIENT UPDATE (3 sentences for daily UAT email): factual, plain English, no alarm

ASSUMPTION RULE: Blank severity/module -> [ASSUMED -- verify with QA lead].

PM-25 | Stakeholder Engagement Pulse

[NOTE] No standard Kellton template. AI drafts pulse survey and summarises responses.

AI Prompt

PM-25 Stakeholder Engagement Pulse [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF stakeholder pulse template uploaded: Use it for the survey and summary.
- IF no template: Generate standard 5-question pulse survey + response summary format.

TASK 1 -- DRAFT PULSE SURVEY:

Project: [PROJECT_NAME] | Period: [Biweek dates]

Stakeholder Group: [Client / Internal Team / Sponsor]

Draft 5-question pulse check covering:

- Overall project confidence (RAG from their perspective)
- Communication effectiveness
- Concern or risk they want to flag
- Support needed from PM
- One thing going well

Max 10 words per question. Use 1-5 scale or single-choice where possible.

TASK 2 -- SUMMARISE RESPONSES (paste responses when received):

RESPONSES: [Paste here]

Summarise:

1. Overall sentiment (Positive / Neutral / Negative) with evidence
2. Top 3 themes

3. Red flags needing immediate PM action
4. Recommended follow-up actions

PM-40 | SIT/UAT Defect Triage -- Steering Summary

[BOTH] NEW from Prompt Library 3.2. Steering-committee defect summary with entry/exit criteria assessment.

[WATERFALL] Waterfall-specific activity.

AI Prompt

PM-40 SIT/UAT Defect Triage -- Steering Summary [WATERFALL]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF steering committee report template uploaded: Fill it with the defect data below.
- IF no template: Generate standard Steering Defect Triage Summary format.

Project: [PROJECT NAME] | Phase: [SIT / UAT]

Report date: [DD-Mon-YYYY] | Testing window: [DATE] to [DATE]

Defect summary:

Critical (P1): [N] open, [N] closed | High (P2): [N] open, [N] closed

Medium (P3): [N] open, [N] closed | Low (P4): [N] open, [N] closed | Re-opened: [N]

Top 5 open defects needing PM attention:

[ID] | [TITLE] | [SEVERITY] | [OWNER] | [TARGET FIX DATE] (repeat)

Testing progress:

Planned: [N] | Executed: [N] | Passed: [N] | Failed: [N] | Blocked: [N]

% complete: [X%] | Blockers: [LIST or "none"]

Generate:

1. Defect dashboard (RAG by severity)
2. Risk narrative -- is the defect profile acceptable for go-live?
3. Top 3 critical path defects + recommended resolution actions
4. Entry/exit criteria assessment for this testing phase
5. Client-facing defect summary email (non-technical language)

PM-41 | Monthly Business Review (MBR)

[BOTH] NEW from Prompt Library 4.2. Full 8-slide MBR deck content for steering committee.

[TEMPLATE-FIRST] Upload: MBR slide template + milestone tracker + budget actuals + RAID log.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Monthly Business Review template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Monthly Business Review using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Slide 1: Title + Project Health Dashboard
- * Slide 2: Executive Summary
- * Slide 3: Milestone Tracker
- * Slide 4: Financial Summary
- * Slide 5: RAID Summary
- * Slide 6: Resource Overview
- * Slide 7: Decisions Required
- * Slide 8: Next 30 Days Roadmap

AI Prompt

PM-41 Monthly Business Review (MBR) [BOTH]

You are a senior Project Manager preparing for a Monthly Business Review.

TEMPLATE INSTRUCTION:

- IF MBR template uploaded: Fill all slides from the data below.
 - IF no template: Generate 8-slide MBR content using standard format.
- Add note: [ACTION: Build in PowerPoint using Kellton/client MBR template.]

Project: [PROJECT NAME] | PM: [YOUR NAME]

MBR Date: [DD-Mon-YYYY] | Audience: [Steering Committee / C-Suite / Client Sponsor]

Month: [MONTH YEAR]

Month summary: [Key events, decisions, accomplishments]

Milestone tracker: [MILESTONE | Planned DATE | Actual/Forecast DATE | RAG | Comment]

Financials:

Total budget: [AMOUNT] | Consumed to date: [AMOUNT] ([X%])

Remaining: [AMOUNT] | Forecast at completion: [AMOUNT] | Variance: [AMOUNT/%]

RAID: Risks [N] open / [N] new / [N] closed | Actions [N] open / [N] overdue

Issues [N] open / [N] critical | Dependencies [N] outstanding

Resources: [ROLE | NAME | % allocation | Status]

Next 30 days: [Key activities, milestones, decisions due]

Decisions needed from steering: [LIST or "none"]

Generate slide-by-slide content (8 slides) with speaker notes.

PM-42 | RAID Update from Weekly Notes

[BOTH] NEW from Prompt Library 5.1. Converts raw meeting notes or email threads into structured RAID entries.

AI Prompt

PM-42 RAID Update from Weekly Notes [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF RAID log template uploaded: Add new entries directly into the correct sections.
- IF no template: Generate new RAID entries in standard format ready for copy-paste.

Project: [PROJECT NAME] | Date: [DD-Mon-YYYY]

Raw notes / meeting minutes:

[PASTE WEEKLY NOTES, MEETING MINUTES, OR EMAIL THREADS HERE]

Classify each item as: Risk / Action / Issue / Dependency

For Risks:

Risk ID (R-XXX) | Description | Category | Likelihood (1-5) | Impact (1-5)
| Risk Score (LxI) | RAG | Mitigation | Owner | Review Date

For Actions:

Action ID (A-XXX) | Description | Owner | Due Date | Priority | Status

For Issues:

Issue ID (I-XXX) | Description | Severity (Critical/High/Med/Low)
| Impact | Resolution Plan | Owner | Target Close Date

For Dependencies:

Dep ID (D-XXX) | Description | Type (Internal/External) | Depends On | Due Date | Status

Also flag:

- Any previously Amber items now turning Red
- Any overdue actions requiring escalation

PM-43 | Risk Escalation Email

[BOTH] NEW from Prompt Library 5.2. Formal Red-risk escalation to steering committee with decision request.

AI Prompt**PM-43 Risk Escalation Email [BOTH]**

You are a senior Project Manager at Kellton.

TEMPLATE INSTRUCTION:

- IF escalation email template uploaded: Use its structure and sign-off style.
- IF no template: Use standard risk escalation email format.

Project: [PROJECT NAME] | From: [YOUR NAME] | To: [STEERING / SPONSOR]

Date: [DD-Mon-YYYY] | Current RAG: Red

Risk / Issue description: [Plain language -- what is broken or at risk]

Business impact if unresolved: [Schedule / Budget / Quality / Scope impact]

Decision needed by: [DD-Mon-YYYY] | Why this date: [Explain]

Options:

Option A: [DESCRIPTION] -- Pros: [X] Cons: [Y]

Option B: [DESCRIPTION] -- Pros: [X] Cons: [Y]

Recommended option: [A / B / Other + rationale]

Decision required: [Exactly what the stakeholder must decide or approve]

Draft: concise escalation email (max 300 words).

Subject line: clear and urgent without being alarmist.

End with specific call to action and deadline.

PM-44 | Weekly Risk Review

[BOTH] NEW from Prompt Library 5.3. Assesses risk register week-on-week, outputs updated register + WSR paragraph.

AI Prompt

PM-44 Weekly Risk Review [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF risk register template uploaded: Update it in place from the week's events.
- IF no template: Generate revised risk register in standard format.

Project: [PROJECT NAME] | Review date: [DD-Mon-YYYY] | Sprint/Week: [N]

Current risk register:

[Risk ID | Description | Current RAG | Likelihood | Impact | Mitigation | Owner]

This week's events that may affect risks:

[E.g. "BA left the team", "client delayed sign-off by 2 weeks", "new requirement added"]

For each existing risk:

1. Assess whether likelihood or impact changed based on this week's events
2. Recommend new RAG status with rationale if changing
3. Note if mitigation plan needs updating

Identify NEW risks introduced this week based on the events described.

Output:

- Revised risk register table
- Risk summary paragraph for this week's WSR

PM-45 | Issue Log Entry & Resolution Plan

[BOTH] NEW from Prompt Library 7.2. Formal issue log entry with 5-Why root cause and resolution options.

AI Prompt

PM-45 Issue Log Entry & Resolution Plan [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF issue log template uploaded: Add this entry to it in the correct format.
- IF no template: Generate standard Issue Log entry + Resolution Plan.

Project: [PROJECT NAME] | Date raised: [DD-Mon-YYYY] | Raised by: [NAME]

Issue description: [What is broken or blocked and how it was discovered]

Severity: [Critical / High / Medium / Low]

Business impact: [Effect on project or client operations]

Affected area: [Integration / UI / Performance / Data / Security / Process]

What has already been tried: [Steps taken or "investigation not started"]

Constraints: [E.g. "Cannot deploy until release window DD-Mon-YYYY"]

Generate:

1. Issue Log entry: ID | Date | Description | Severity | Impact | Status | Owner
2. Root cause analysis (5-Whys or fishbone -- choose most appropriate)
3. Resolution options with effort estimate and trade-offs
4. Recommended resolution path with owner and target close date
5. Client communication paragraph (for WSR or direct email)

PHASE 5 -- Closure

Project wrap-up -- delivery, documentation, knowledge transfer, and formal closure.

PM-26 Readiness | **PM-27** Closure Doc | **PM-28** Lessons Learned | **PM-29** Knowledge Base | **PM-30** PIR | **PM-46** Cutover Runbook | **PM-47** Closure Report

PM-26 | Delivery Readiness Review

[TEMPLATE-FIRST] Upload: Go-Live Readiness Checklist template + UAT sign-off report + test reports.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Go-Live Readiness Checklist template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Go-Live Readiness Checklist using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Technical Readiness checks
- * UAT Readiness (defect status, sign-off)
- * Operations & Support Readiness
- * Communication & Training Readiness
- * Go / No-Go Recommendation
- * Hypercare Plan (48 hrs | Week 1 | Week 2-4)

AI Prompt

PM-26 Delivery Readiness Review [BOTH]

You are a senior Project Manager preparing for go-live.

TEMPLATE INSTRUCTION:

- IF readiness checklist template uploaded: Fill all items from the uploaded reports.
- IF no template: Generate standard Go-Live Readiness Checklist + Go/No-Go format.

UPLOADED DOCUMENTS:

- File 1 -- UAT sign-off report or defect closure report (Excel/PDF)
- File 2 (optional) -- Performance / security test report (PDF)
- File 3 (optional) -- Readiness Checklist template (if available)

PROJECT: [PROJECT_NAME] | GO-LIVE DATE: [DATE]

STATUS INPUTS:

- Training: [Client team trained? Y/N]
- Data Migration: [Status]
- Rollback Plan: [Documented and tested? Y/N]
- Hypercare Support: [Plan in place? Y/N]
- Sign-offs Received: [List who has signed off]

Step 1 -- Read uploaded reports. Extract UAT and performance testing status.

Step 2 -- Fill readiness checklist:

Check Item | Status (OK / Warning / Blocked) | Evidence Source | Owner | Notes

Group by: Technical | UAT | Operations | Communication & Training

Step 3 -- Go / No-Go Recommendation:

If Go: confirm all blockers resolved.

If No-Go: list exact conditions to meet with owner and target date.

Step 4 -- Hypercare Plan: First 48 hrs | Week 1 | Week 2-4 | Escalation path.

Every BLOCKER: [BLOCKER -- must resolve before go-live].

ASSUMPTION RULE: Unconfirmed items -> [UNVERIFIED -- source document needed].

PM-27 | Closure Documentation

[TEMPLATE-FIRST] Upload: Project Closure template + original Charter + UAT acceptance evidence + final budget actuals.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Project Closure Document template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Project Closure Document using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Project Summary
- * Objectives Achievement (Met/Partial/Not Met)
- * Final Scope vs Baseline
- * Final Budget vs Baseline
- * Final Timeline vs Baseline
- * Deliverables Sign-off Status
- * Outstanding Items / Handover Notes
- * Formal Closure Statement and Sign-off

AI Prompt

PM-27 Closure Documentation [BOTH]

You are a senior Project Manager preparing formal project closure.

TEMPLATE INSTRUCTION:

- IF closure document template uploaded: Fill all sections from the uploaded files.
- IF no template: Generate standard Project Closure Document format.

UPLOADED DOCUMENTS:

- File 1 -- Original Project Charter (PDF or Word): original objectives and baseline
- File 2 (optional) -- Final delivery sign-off or UAT acceptance (PDF)
- File 3 (optional) -- Final budget actuals (Excel)

PROJECT: [PROJECT_NAME] | Go-Live: [DATE] | Closure Date: [DATE]

ADDITIONAL INPUTS:

- Outstanding Items / Handover: [Deferred to support or Phase 2]
- Client Sign-off: [Received / Pending from whom]

Step 1 -- Read charter. Extract original objectives, scope, budget baseline.

Step 2 -- Fill closure document:

1. Project Summary
2. Objectives Achievement: each charter objective -- Met / Partially Met / Not Met + evidence
3. Final Scope vs Baseline (from charter)
4. Final Budget vs Baseline (from actuals)
5. Final Timeline vs Baseline
6. Deliverables Sign-off (from acceptance evidence)
7. Outstanding Items / Handover Notes
8. Formal Closure Statement with sign-off block

ASSUMPTION RULE: Missing data -> [NEEDS INPUT -- reason] in Assumptions Log.

PM-28 | Lessons Learned Workshop

[TEMPLATE-FIRST] Upload: Lessons Learned template + resolved RAID log + sprint retro MOMs + CSAT results.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Lessons Learned Report template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Lessons Learned Report using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * What Went Well (min 5 with evidence)
- * What Could Be Improved (min 5 with root cause)
- * Process Improvements Recommended
- * AI Tool Effectiveness Assessment
- * Team Recognition

AI Prompt

PM-28 Lessons Learned Workshop Preparation [BOTH]

You are a senior Project Manager preparing a Lessons Learned session.

TEMPLATE INSTRUCTION:

- IF lessons learned template uploaded: Fill it from the uploaded artifacts.
 - IF no template: Generate standard Lessons Learned Report format.
- Format as facilitator guide with workshop discussion prompts.

UPLOADED DOCUMENTS:

- File 1 -- Resolved RAID log (Excel/PDF): closed risks, issues, validated assumptions
- File 2 (optional) -- Sprint Retrospective MOMs (Word/PDF)
- File 3 (optional) -- Client satisfaction survey results (PDF/Excel)
- File 4 (optional) -- CR log (Excel): all change requests with outcomes

PROJECT: [PROJECT_NAME] | Duration: [X months] | Team Size: [X]

Step 1 -- Read all uploaded documents. Extract evidence for what worked and what did not.

Step 2 -- Fill Lessons Learned template:

1. WHAT WENT WELL (min 5) -- specific evidence from uploaded documents
2. WHAT COULD BE IMPROVED (min 5) -- root cause + recommended fix
3. PROCESS IMPROVEMENTS -- specific changes to PM processes, tools, or templates
4. AI TOOL EFFECTIVENESS:
 - Activities saving most time (from Tracker)
 - Activities requiring most rework and why
 - Recommended prompt improvements for next project
5. TEAM RECOGNITION -- achievements and contributions (from MOMs if available)

Step 3 -- Add workshop discussion prompts for each section.

ASSUMPTION RULE: Incomplete documents -> [INSUFFICIENT DATA -- discuss in workshop].

PM-29 | Knowledge Base Article

[NOTE] No standard Kellton KB template. AI drafts from project artifacts. PM reviews and uploads to Kellton KB / Confluence.

AI Prompt

PM-29 Knowledge Base Article [BOTH]

You are a senior Project Manager creating a Knowledge Base entry.

TEMPLATE INSTRUCTION:

- IF KB article template uploaded: Fill it from the uploaded project artifacts.
- IF no template: Generate standard KB Article format for Kellton KB / Confluence.

UPLOAD (one or more): Project Charter | Lessons Learned report | RAID Log | Notable solutions

PROJECT: [PROJECT_NAME] | Industry: [DOMAIN] | Model: [Agile/Waterfall]

Generate KB article:

1. TITLE: [Concise, searchable title]
2. SUMMARY: What was the project and what problem did it solve? (3 sentences)
3. KEY CHALLENGES & RESOLUTIONS: Top 3-5 with approach
4. REUSABLE ASSETS: Templates, prompts, code snippets, or processes created
5. AI USAGE HIGHLIGHTS: AI-assisted activities that worked best
6. LESSONS FOR FUTURE PROJECTS: Top 5 actionable tips
7. TAGS: [Searchable tags for KB system]

Write for a PM audience reading 6 months from now. Specific, not generic.

PM-30 | Post-Implementation Review (PIR)

[TEMPLATE-FIRST] Upload: PIR template + original Charter + post-live incident log + user adoption report + CSAT.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Post-Implementation Review template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Post-Implementation Review using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Executive Summary
- * KPI Scorecard (Target | Actual | Met/Partial/Not Met)
- * Technical Performance
- * User Adoption & Training Effectiveness
- * Issue & Defect Analysis (post go-live)
- * Lessons Applied
- * Recommendations for Phase 2 / Future
- * Formal Closure Statement and Sign-off

AI Prompt

PM-30 Post-Implementation Review (PIR) [BOTH]

You are a senior Project Manager drafting a PIR 30 days after go-live.

TEMPLATE INSTRUCTION:

- IF PIR template uploaded: Fill all sections from the uploaded data files.
- IF no template: Generate standard PIR format.

UPLOADED DOCUMENTS:

- File 1 -- Original Project Charter: original objectives and KPIs
- File 2 (optional) -- Post-live incident / defect log (Excel)
- File 3 (optional) -- User adoption report or system analytics (Excel/PDF)
- File 4 (optional) -- Client satisfaction survey (PDF/Excel)

PROJECT: [PROJECT_NAME] | Go-Live: [DATE] | PIR Date: [DATE]

ADDITIONAL INPUTS:

- System Stability: [Uptime %, incident summary if not in uploaded file]
- Client Satisfaction: [CSAT or qualitative feedback if not in uploaded file]
- Hypercare Issues: [Key support issues and resolutions]

Step 1 -- Read charter. Extract original objectives and success KPIs.

Step 2 -- Read post-live data. Extract actual performance against each KPI.

Step 3 -- Fill PIR template:

1. Executive Summary -- achievement vs charter objectives
2. KPI Scorecard: Original Target | Actual (from data) | Met / Partial / Not Met
3. Technical Performance -- stability, incidents, metrics
4. User Adoption -- usage stats, training effectiveness, blockers
5. Issue & Defect Analysis -- post go-live trends
6. Lessons Applied from Previous Projects
7. Phase 2 / Future Recommendations (specific, actionable)
8. Formal Closure Statement with sign-off block

ASSUMPTION RULE: Missing KPI data -> [DATA NOT AVAILABLE -- manual input needed].

PM-46 | Go-Live Cutover Checklist & Run Book

[BOTH] NEW from Prompt Library 3.3. Timed cutover runbook with rollback plan and hypercare schedule.

[TEMPLATE-FIRST] Upload: Cutover runbook template if available.

AI Prompt

PM-46 Go-Live Cutover Checklist & Run Book [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF cutover runbook template uploaded: Fill it with the data below.
- IF no template: Generate standard Cutover Run Book format.

Project: [PROJECT NAME]

Go-live date: [DD-Mon-YYYY] | Cutover window: [HH:MM] to [HH:MM] [TIMEZONE]

Environment: [Production / Cloud region / On-premise]

Components being deployed: [Front-end UI / REST API / Database migration / Integration layer]

Key contacts during cutover:

Tech Lead: [NAME] -- [CONTACT] | DBA: [NAME] -- [CONTACT]

Infrastructure: [NAME] -- [CONTACT] | Client IT: [NAME] -- [CONTACT]

PM: [NAME] -- [CONTACT]

Rollback criteria (go-back decision if):

[E.g. P1 defect found post-deployment / Data migration >5% error rate]

Generate:

1. Pre-cutover checklist (T-5 days, T-2 days, T-1 day, T-4 hours)
2. Cutover run book (timed step-by-step with owner)
3. Go/No-Go sign-off gate criteria
4. Post-go-live monitoring checklist (first 24 hours, first week)
5. Rollback procedure outline
6. Hypercare support plan (first [2 / 4] weeks)

PM-47 | Project Closure Report (Formal)

[BOTH] NEW from Prompt Library 8.2. Formal closure report for client and internal sponsor sign-off.

[TEMPLATE-FIRST] Upload: Project Closure Report template + Charter + UAT acceptance + budget actuals.

TEMPLATE-FIRST INSTRUCTION

WITH TEMPLATE -- IF YOU HAVE A TEMPLATE: Upload it now (Kellton Standard > Client Template > PM Custom, in that priority).

WITH TEMPLATE -- Say: "I am uploading our Project Closure Report template. Read it, list every section, then wait for my project data before filling anything."

NO TEMPLATE -- IF NO TEMPLATE IS AVAILABLE: AI will generate output using the standard industry structure below.

NO TEMPLATE -- Say: "I do not have a template. Generate the Project Closure Report using standard industry best-practice structure. Add a note at the top: [ACTION: Copy to standard template before sharing with stakeholders.]"

Standard sections AI should identify in this template:

- * Executive Summary

- * Project Objectives (Achieved/Partial/Not Achieved)
- * Delivery Performance (scope, time, budget, quality)
- * RAID Closure Summary
- * Open Items and Transition Plan
- * Lessons Learned Headline
- * Sign-off Section (PM, Client, Sponsor)
- * Recommendations for Hypercare / Support Period

AI Prompt

PM-47 Project Closure Report (Formal) [BOTH]

You are a senior Project Manager.

TEMPLATE INSTRUCTION:

- IF closure report template uploaded: Fill all sections from the data below.
- IF no template: Generate standard formal Project Closure Report.

Project: [PROJECT NAME] | PM: [YOUR NAME]
 Start: [DD-Mon-YYYY] | End: [DD-Mon-YYYY] | Duration: [X months]
 Client: [CLIENT NAME] | Internal Sponsor: [NAME]

Delivery summary:

- Original scope: [DESCRIBE] | Final delivered scope: [DESCRIBE]
- Scope changes: [N CRs, approx X days / Y cost]
- Timeline: Planned go-live [DATE] -- Actual [DATE] -- Variance: [N days / on time]
- Budget: Planned [AMOUNT] -- Actual [AMOUNT] -- Variance: [AMOUNT / %]

Quality: Total defects in testing: [N] | Critical at go-live: [N] | Outstanding: [N]
 UAT sign-off received: [Yes / No / Conditional]

Open items at closure: [LIST or "none"]
 Client satisfaction: [PASTE FEEDBACK / SCORE or "formal survey pending"]

Generate formal closure report:

1. Executive Summary
2. Project Objectives -- Achieved / Partially / Not Achieved
3. Delivery Performance (scope, time, budget, quality)
4. RAID closure summary
5. Open items and transition plan
6. Lessons Learned headline (link to full document)
7. Sign-off section (PM, Client, Internal Sponsor)
8. Recommendations for support / hypercare period

PHASE 6 -- Tools & Automation (Claude Cowork)

Automation commands -- paste into Claude Cowork desktop agent, NOT regular Claude chat.

PM-48 Excel RAID | **PM-49** PPT Deck | **PM-50** Jira Sync | **PM-51** SharePoint

[IMPORTANT] IMPORTANT: All prompts in this section are Claude Cowork commands. Paste them into the Claude Cowork desktop automation agent, NOT into Claude.ai chat or Copilot.

PM-48 | Excel Agent -- RAID Tracker Creation

[CLAUDE COWORK COMMAND] Claude Cowork command. Creates a fully formatted, conditional-formatted RAID tracker Excel file from scratch.

Cowork Command

PM-48 Excel Agent -- RAID Tracker Creation **[COWORK]**

COWORK -- EXCEL AGENT

Create a new project RAID tracker for [PROJECT NAME] with the following tabs:

1. Dashboard -- RAG summary counts for each RAID category
2. Risks -- ID | Category | Description | Likelihood (1-5) | Impact (1-5)
| Score | RAG | Mitigation | Owner | Review Date | Status
3. Actions -- ID | Description | Owner | Raised Date | Due Date
| Priority | Status | Notes
4. Issues -- ID | Description | Severity | Impact | Raised By | Date Raised
| Owner | Target Close | Status | Resolution
5. Dependencies -- ID | Description | Type | Depends On | Due Date
| Status | Risk if Delayed | Owner

Apply:

- Conditional formatting: Red fill for Red RAG, Amber for Amber, Green for Green
- Data validation dropdowns on Status, RAG, Priority, Severity columns
- Freeze panes on row 1 of each tab
- Auto-filter on all columns
- Bold headers with navy (#003366) fill and white text

Save as: [PROJECT NAME]_RAID_Tracker_v1.0_[DD-Mon-YYYY].xlsx

PM-49 | PowerPoint Agent -- WSR / MBR Deck

[CLAUDE COWORK COMMAND] Claude Cowork command. Creates a formatted WSR or MBR PowerPoint deck with Kellton navy/gold branding.

Cowork Command

PM-49 PowerPoint Agent -- WSR/MBR Deck **[COWORK]**

COWORK -- POWERPOINT AGENT

Create a Weekly Status Report slide deck for [PROJECT NAME].
Week ending: [DD-Mon-YYYY]

Design: Navy (#003366) header bars, white content area, gold (#F5A623) accents.
Every slide: project name top-left, date and page number bottom-right.

Slide 1 -- Title: "[PROJECT NAME] Weekly Status Report -- Week ending [DATE]"
Slide 2 -- Project Health Dashboard: 6-cell RAG grid
(Schedule | Budget | Scope | Resources | Quality | Risk)
Slide 3 -- Week Summary: highlights (max 6 bullets)
Slide 4 -- Milestone Tracker: Milestone | Planned | Forecast | Status | RAG
Slide 5 -- RAID Summary: Category | Open | New | Closed | Critical
Slide 6 -- Decisions Required: Decision | Owner | Deadline | Consequence
Slide 7 -- Next 2 Weeks: upcoming activities

Populate with this data:

[PASTE WSR DATA HERE or reference the WSR document already generated by PM-18]

Save as: [PROJECT NAME]_WSR_[DD-Mon-YYYY].pptx

PM-50 | Chrome Agent -- Jira / Azure DevOps Sync

[CLAUDE COWORK COMMAND] Claude Cowork command. Pulls live sprint and defect data from Jira or Azure DevOps for DSR or WSR.

Cowork Command

PM-50 Chrome Agent -- Jira/Azure DevOps Sync [COWORK]

COWORK -- CHROME AGENT

Navigate to our Jira board at [URL] and log in using my saved credentials.
Pull the following and format for the DSR:

1. Stories in "In Progress":
Story ID | Title | Assignee | Story Points | Days in current status
2. Stories in "Blocked" or "Impediment":
Same fields plus Blocker description
3. Stories moved to "Done" in the last 24 hours:
Story ID | Title | Points
4. Sprint burndown: total points committed vs points remaining

After pulling the data, open a new Claude chat.

Paste the data and say:

"Generate today's DSR for [PROJECT NAME] using this Jira data."

Or paste directly into PM-33 (Daily Standup Digest & DSR) prompt.

PM-51 | File Management -- SharePoint Organisation

[CLAUDE COWORK COMMAND] Claude Cowork command. Organises the project SharePoint folder and renames files to Kellton naming convention.

Cowork Command

PM-51 File Management -- SharePoint Organisation [COWORK]

COWORK -- FILE MANAGEMENT

Organise the project folder at [FOLDER PATH / SHAREPOINT URL]:

1. Create folder structure (if not already exists):

```
/[PROJECT NAME]/  
  /01_Project_Management/  /DSR/  /WSR/  /MBR/  
  /02_RAID_and_Risk/  
  /03_Change_Requests/  
  /04_Requirements/  
  /05_Design/  
  /06_Testing/  
  /07_Closure/
```

2. Move files to correct folders:

```
Files with "DSR" or "Daily" in name    --> /DSR/  
Files with "WSR" or "Weekly" in name   --> /WSR/  
Files with "RAID" or "Risk" in name     --> /02_RAID_and_Risk/  
Files with "CR" or "Change" in name     --> /03_Change_Requests/
```

3. Rename files not following convention to:

```
[PROJECT]_[DOCTYPE]_v[VERSION]_[DD-Mon-YYYY].[EXT]
```

Report back: list of files moved + any that could not be auto-categorised.

Appendix A -- Template Storage & Governance

Template Type	Storage Location	Naming Convention	Update Owner	Review Cycle
Kellton Standard	SharePoint > PM Templates > Kellton Standard	[DocType]_Kellton_Std_vX.X.docx	PM Lead	Quarterly
Client-Specific	SharePoint > PM Templates > Client > [Client Name]	[Client]_[DocType]_vX.X.docx	Assigned PM	Per client update
PM Custom (Temp)	PM personal SharePoint folder	[PM]_[DocType]_[Project]_vX.X.docx	Individual PM	After project closure

[TIP] When a PM creates a significantly improved template, submit to PM Lead for review. If approved, it replaces the Kellton Standard version for all future projects.

Appendix B -- Methodology Coverage Summary

Phase	Activity (SOP ID)	BOTH	SCRUM Only	WATERFALL Only
Initiation	PM-01 to PM-04	All 4	--	--
Planning	PM-05 to PM-10, PM-31 to PM-32	All 8	--	--
Execution	PM-11 to PM-17, PM-33 to PM-39	11 activities	PM-11, PM-33, PM-34, PM-35	PM-36
Monitoring	PM-18 to PM-25, PM-40 to PM-45	13 activities	--	PM-40
Closure	PM-26 to PM-30, PM-46 to PM-47	All 7	--	--
Tools	PM-48 to PM-51	All 4 (Cowork)	--	--
TOTAL	51 activities	45	4	2

Companion tool: [PM AI SOP Compliance Tracker \(PM_AI_SOP_Tracker_v3.1.xlsx\)](#) -- log Compliance Status, AI Maturity, Time Saved, and Evidence artifact for PM-01 to PM-30.

Prompt Library: [PM AI Prompt Library v1.0](#) -- source document for PM-31 to PM-51. Keep in SharePoint > PM Templates folder alongside this SOP.